

KENNETS END OF YEAR PROGRAMME & MOVEMENTS – 2017

26th August	Sat	Bottom of Johnsons Hillock to Botany Bay		Moving
27th August	Sun	Chorley	Botany Bay Canal Festival	Open to Public
28th August	Mon			
28th August	Mon	Botany Bay to bottom of Johnsons Hillock		Moving
4th September	Mon	Bottom of Johnsons Hillock to West End		
16th September	Sat	West End to CRT Rose Grove		
16th - 21st September	Sat - Thursday	Clearing Hold Area		Preparation
22nd September	Frid	CRT Rose Grove into Bank Hall Dry Dock		
22rd - 25th Sept	Frid - Mon	Burnley Dry Dock	Clearing internal access and Stern Gear extract	Work in Dry Dock
26th September	Tues		Survey	
			Steel Work, and general refurbishment as required from Survey	
			Re-establish Inside	
13th October	Friday		Out of Dock	
14th October	Saturday		Burnley Dry Dock to Greenberfield	